

Project Planning Phase

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Date	29 September 2026
Team ID	SWTID-2026-2603
Project Name	AnswerBot – AI-Powered FAQ & Customer Support Automation
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The backlog below adapts the template's epic → user story → story points → priority → team member structure to the AnswerBot project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a user, I can register for AnswerBot using my email and password.	2	High	ASIFA ZOHRA
Sprint-1	Authentication	USN-2	As a user, I can log into AnswerBot using valid credentials and receive secure authentication.	2	High	SADHANA M
Sprint-1	Authentication	USN-3	As a user, I can access protected features only after successful authentication.	2	High	SUMAIYA TABASSUM H
Sprint-1	FAQ Management	USN-4	As an authenticated user, I can create and save an FAQ with required details.	3	High	PADMAPRIYA
Sprint-2	FAQ Management	USN-5	As an authorized user, I can view, edit and delete FAQ records.	3	High	ASIFA ZOHRA
Sprint-2	Search	USN-6	As a user, I can search FAQs using keywords and receive relevant results.	3	High	SADHANA M
Sprint-2	Category Management	USN-7	As an authorized user, I can organize FAQs using categories.	2	Medium	SUMAIYA TABASSUM H
Sprint-3	AI FAQ Generation	USN-8	As a user, I can provide a topic/question and generate an FAQ draft using Google Gemini.	4	High	PADMAPRIYA
Sprint-3	AI FAQ Generation	USN-9	As a user, I can review and edit an AI-generated FAQ before saving it.	2	High	ASIFA ZOHRA
Sprint-3	Validation & Errors	USN-10	As a user, I receive clear validation and error responses for invalid requests.	2	Medium	SADHANA M
Sprint-4	Security & Roles	USN-11	As an admin, I can control access to protected FAQ operations based on user roles.	3	High	SUMAIYA TABASSUM H
Sprint-4	Testing & Integration	USN-12	As a project team, we can test the REST APIs and verify end-to-end FAQ workflows.	3	High	PADMAPRIYA

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	29 Sep 2026	04 Oct 2026	—	—
Sprint-2	8	6 Days	05 Oct 2026	10 Oct 2026	—	—
Sprint-3	8	6 Days	11 Oct 2026	16 Oct 2026	—	—
Sprint-4	6	6 Days	17 Oct 2026	22 Oct 2026	—	—

Team Allocation

Team Member	Primary Planning Responsibility
ASIFA ZOHRA	Authentication, FAQ management, AI review workflow
SADHANA M	Login/security testing, search and API testing
SUMAIYA TABASSUM H	Role management, categories and access control
PADMAPRIYA	AI integration, testing and end-to-end integration

Velocity

For planning purposes, the four sprints contain 31 story points in total. The planned average velocity is therefore 7.75 story points per sprint. Actual velocity should be calculated after each sprint from the story points completed.

Burndown Chart

A burndown chart shows the amount of work remaining against time. For AnswerBot, the chart can track remaining story points at the end of each sprint/day and compare actual progress with the planned completion line.

Checkpoint	Planned Remaining Story Points	Actual Remaining Story Points
Start	31	—
End of Sprint-1	22	—
End of Sprint-2	14	—
End of Sprint-3	6	—
End of Sprint-4	0	—

Planning Notes

- Priorities are based on the dependency of the AnswerBot workflow: authentication and core FAQ management are planned before advanced AI and role features.
- Story points are estimates for planning and should be revised by the team if scope changes.
- Actual completed story points and release dates should be entered after each sprint.
- The project uses Node.js, Express.js, MongoDB/Mongoose, Google Gemini, JWT and bcrypt as described in the AnswerBot project design.